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ESTIMATE RUN 02/26/2004

ESTIMATE SUMMARY 15:27:45

CONTID: C14563         ESTIMATE NO: 0002 PROG 2002

PCN: 14563-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

FY04 REGION 6 SIGN REPLACEMENT PERCENT TIME:

PROJECT NO: C R600-210                    

FY04 REGION 6 SIGN REPLACEMENT

NAME OF ROAD: 999

PROJECT COUNTIES: VARIOUS, REGION 6

CONTRACTOR:

MYR GROUP, INC. dba Sturgeon Electric PAY PERIOD ENDING 02/26/2004 DATE TIME STARTED 01/05/2004

12150 E. 112TH AVE. DATE LET 11/20/2003 DATE WORK BEGAN 01/05/2004

 DATE AWARDED 11/24/2003 DATE TIME STOPPED 06/30/2004

 DATE CONTRACT EXECUTED 12/18/2003 DATE ACCEPTED 06/30/2004

HENDERSON CO 80640     303-286-8000 DATE NOTICE TO PROCEED 01/05/2004

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 588,886.67 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 429,756.40 NON-PARTICIPATING 116,838.90

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -945.86

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

27.00

WORK DAYS

WORK DAYS

31.55%

403,076.88

116,838.90

116,838.90

115,893.04

$

$

$

$

13,880.00

171,929.79

185,809.79

0.00

185,809.79

-1,310.77

0.00

184,499.02

0.00

AMOUNT DUE 184,499.02 115,893.04

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 115,893.04

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

27.0 TIME ALLOW: 100

ORIG TIME ALLOW: 100
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PCN: 14563-BID    ESTIMATE RUN 02/26/2004

PROJECT: C R600-210                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:27:45

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF OVERHEAD SIGN STRUCTURE 0.000

0.000

202-00805  
 

2.000

EACH

1,020.00000 0.000.000

0.00

0010 REMOVAL OF GROUND SIGN 0.000

0.000

202-00810  
 

16.000

EACH

604.00000 0.000.000

0.00

0015 REMOVAL OF SIGN PANEL 0.000

0.000

202-00821  
 

2.000

EACH

228.00000 0.000.000

0.00

0020 *REMOVAL OF GUARDRAIL TYPE 3 225.000

0.000

202-01130  
 

225.000

LF  

3.15000 708.75225.000

0.00

0025 *REMOVAL OF GUARDRAIL TYPE 4 30.000

0.000

202-01140  
 

30.000

LF  

76.25000 2,287.5030.000

0.00

0030 *REMOVAL OF END ANCHORAGE 3.000

0.000

202-01300  
 

3.000

EACH

115.50000 346.503.000

0.00

0035 POTHOLING 0.000

12.000

203-01597  
 

45.410

HOUR

155.50000 1,866.0012.000

1,866.00

0040 EROSION BALES (WEED FREE) 0.000

0.000

208-00011  
 

50.000

EACH

37.00000 0.000.000

0.00

0045 CONCRETE WASHOUT STRUCTURE 0.000

0.000

208-00045  
 

17.000

EACH

590.00000 0.000.000

0.00

0050 EROSION CONTROL SUPERVISOR 0.000

4.000

208-00205  
 

34.000

HOUR

105.00000 420.004.000

420.00

0055 SOIL RETENTION BLANKET (STRAW) 0.000

0.000

216-00039  
 

100.000

SY  

4.75000 0.000.000

0.00
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PCN: 14563-BID    ESTIMATE RUN 02/26/2004

PROJECT: C R600-210                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:27:45

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *HEALTH AND SAFETY OFFICER 0.000

0.000

250-00110  
 

40.000

HOUR

93.60000 0.000.000

0.00

0065 *DRILLED CAISSON (42 INCH) 0.000

55.200

503-00042  
 

186.800

LF  

239.50000 13,220.4055.200

13,220.40

0070 *DRILLED CAISSON (48 INCH) 0.000

20.000

503-00048  
 

137.800

LF  

279.50000 5,590.0020.000

5,590.00

0075 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 0.000

0.000

606-00301  
 

2,987.500

LF  

10.80000 0.000.000

0.00

0077 GDRAIL TY 3 (SPEC) MCR # 02 856.250

2,100.000

606-00305  
 

2,956.250

LF  

11.69000 34,558.562,956.250

24,549.00

0080 *GUARDRAIL (SPECIAL) 30.000

0.000

606-00900  
 

30.000

LF  

191.75000 5,752.5030.000

0.00

0085 *END ANCHORAGE TYPE 3D 2.000

8.000

606-01340  
 

10.000

EACH

413.50000 4,135.0010.000

3,308.00

0090 *TRANSITION TYPE 3G 3.000

0.000

606-01370  
 

3.000

EACH

767.00000 2,301.003.000

0.00

0095 *END ANCHORAGE (NONFLARED) 4.000

9.000

606-02003  
 

13.000

EACH

1,630.00000 21,190.0013.000

14,670.00

0100 FENCE (PLASTIC) 0.000

0.000

607-11525  
 

200.000

LF  

3.95000 0.000.000

0.00

0101 DELIN (TY I) MCR # 04 0.000

31.000

612-00001  
 

109.000

EACH

17.50000 542.5031.000

542.50
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PCN: 14563-BID    ESTIMATE RUN 02/26/2004

PROJECT: C R600-210                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:27:45

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0103 DELIN (TY III) MCR # 04 0.000

1.000

612-00003  
 

3.000

EACH

18.50000 18.501.000

18.50

0105 1-1/4 INCH ELECTRICAL CONDUIT 0.000

40.000

613-00125  
 

184.000

LF  

8.25000 330.0040.000

330.00

0110 2 INCH ELECTRICAL CONDUIT 0.000

0.000

613-00200  
 

430.000

LF  

25.35000 0.000.000

0.00

0115 *2 INCH ELECTRICAL CONDUIT (JACKED) 0.000

290.000

613-00201  
 

651.000

LF  

18.65000 5,408.50290.000

5,408.50

0120 2 INCH ELECTRICAL CONDUIT (PLASTIC) 0.000

4,057.000

613-01200  
 

7,847.000

LF  

7.15000 29,007.554,057.000

29,007.55

0125 LUMINAIRE (SPECIAL) (INSTALL ONLY) 0.000

0.000

613-20210  
 

17.000

EACH

453.00000 0.000.000

0.00

0130 SIGN PANEL (CLASS III) (INSTALL ONLY) 0.000

0.000

614-00028  
 

1,851.000

SF  

5.30000 0.000.000

0.00

0135 *MONOTUBE OVERHEAD SIGN CANTILEVER (INSTALL ONLY) 0.000

0.000

614-32900  
 

17.000

EACH

1,580.00000 0.000.000

0.00

0140 *EMBANKMENT PROTECTOR TYPE 5 0.000

0.000

615-00050  
 

1.000

EACH

1,872.00000 0.000.000

0.00

0145 *CONSTRUCTION SURVEYING 0.500

0.400

625-00000  
 

1.000

L S 

12,480.00000 11,232.000.900

4,992.00

0150 *MOBILIZATION 0.500

0.100

626-00000  
 

1.000

L S 

13,670.00000 8,202.000.600

1,367.00
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PCN: 14563-BID    ESTIMATE RUN 02/26/2004

PROJECT: C R600-210                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:27:45

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0155 *FLAGGING 55.500

85.000

630-00000  
 

1,000.000

HOUR

16.65000 2,339.32140.500

1,415.25

0160 *UNIFORMED TRAFFIC CONTROL 32.000

84.000

630-00003  
 

364.000

HOUR

67.65000 7,847.40116.000

5,682.60

0165 *TRAFFIC CONTROL MANAGEMENT 9.000

13.000

630-00012  
 

100.000

DAY 

286.00000 6,292.0022.000

3,718.00

0167 TRAF CTRL VEHICLE (TRUCK) MCR # 03 16.000

40.000

630-00014  
 

360.000

HOUR

10.92000 611.5256.000

436.80

0170 *UNIFORMED TRAFFIC CONTROL (COORDINATION) 0.000

0.000

630-00015  
 

15.000

HOUR

5.25000 0.000.000

0.00

0175 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 9.000

-3.500

630-80342  
 

21.000

EACH

52.00000 286.005.500

-182.00

0177 CONST TRAF SIGN (C) MCR # 05 0.000

3.500

630-80343  
 

12.000

EACH

136.80000 478.803.500

478.80

0180 *PORTABLE MESSAGE SIGN PANEL 0.500

0.000

630-80355  
 

4.000

EACH

4,162.00000 2,081.000.500

0.00

0181 ADDED ITEM (DOLLAR)/ MHT VIOLATION PER SPECIFICATIONS. 0.000

0.000

900-00006  
 

0.000

DOL 

1.00000 0.000.000

0.00

0185 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

0.500

0.000

630-80358  
 

2.000

EACH

418.00000 209.000.500

0.00

0190 *DRUM CHANNELIZING DEVICE 5.000

0.000

630-80360  
 

100.000

EACH

31.25000 156.255.000

0.00
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PCN: 14563-BID    ESTIMATE RUN 02/26/2004

PROJECT: C R600-210                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:27:45

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0195 *TRAFFIC CONE 40.500

0.000

630-80380  
 

175.000

EACH

10.45000 423.2340.500

0.00

0200 *IMPACT ATTENUATOR (TEMPORARY) 1.000

0.000

630-85010  
 

2.000

EACH

3,825.00000 3,825.001.000

0.00

0205 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

35,000.000

F A 

1.00000 0.000.000

0.00

0210 F/A OJT COLORADO TRAINING PROGRAM 0.000

0.000

700-70022  
 

300.000

F A 

1.00000 0.000.000

0.00

0215 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

5,000.000

F A 

1.00000 0.000.000

0.00

0220 F/A ELECTRIC SERVICE 263.000

0.000

700-70190  
 

8,500.000

F A 

1.00000 263.00263.000

0.00

0225 F/A EROSION CONTROL 0.000

0.000

700-70380  
 

34,000.000

F A 

1.00000 0.000.000

0.00

0230 F/A ENVIRONMENTAL HEALTH & SAFETY MANAGEMENT 0.000

0.000

700-70589  
 

4,000.000

F A 

1.00000 0.000.000

0.00

CAT 171,929.79116,838.90575,006.67CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0235 FIELD OFFICE (CLASS 2) 1.000

0.000

620-00002  
 

1.000

EACH

13,295.00000 13,295.001.000

0.00

0240 SANITARY FACILITY 1.000

0.000

620-00020  
 

1.000

EACH

585.00000 585.001.000

0.00

CAT 13,880.000.0013,880.00CURRENT AMT0400 $ $ $

$ 185,809.79116,838.90$588,886.67$CURRENT AMTPROJECT TOTAL


